Progress Report - Paramedic Re-banding

Delivery date	Action	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19
	 PDP for each paramedic for implementation on 1 April 2018 								
31-Mar-18	 Detailed training plans to be agreed and implemented from 1 April 2018, based on an assessment of each individual paramedic's triaining needs. 								
	 Trusts ready to start implementation of the national B6 job description. Non-conveyance CQUIN incorporated into contracts for 2018/19 								
30-Sep-18	 Training plan implementation on track; at least 60% of all paramedic training requirements planned and accepted; at least 20% of all identified training completed. 	On track		Yes/No/ On track					
30-Sep-18	 B6 national job description being implemented as planned. 	Yes		Yes/No/ On track					
31-Mar-19	•B6 national job description fully implemented in all ambulance trusts.							Yes/No/ On track	
31-Mar-19	•Training plan implementation on track; all paramedic training requirements planned and accepted; at least 60% of all identified training completed.							Yes/No/ On track	
30-Sep-19	 Training plan implementation on track; all paramedic training requirements planned and accepted; at least 80% of all identified training completed. 								
31-Mar-20	 Training plan implementation completed; all identified paramedic training requirements delivered in full. 								
31-Mar-20	 Ongoing delivery of the NQP consolidation of learning programme and SOPs. 	Yes		Yes/No/ On track					Yes/No/ On track

Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Notes
Yes/No/													
On track													
Yes/No/													
On track													
	Ves/No/	Yes/No/	Ves/No/	Ves/No/	Ves/No/	Ves/No/							
		On track											
										Yes/No/			
							On track						
Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	
On track													

100% 0-25% 26-74% 75%+