Progress Report - Paramedic Re-banding

Delivery date	Action	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Notes
	•PDP for each paramedic for implementation on 1 April 2018																			
31-Mar-18	• Detailed training plans to be agreed and implemented from 1 April 2018, based on an assessment of each individual paramedic's triaining needs.																			
	•Trusts ready to start implementation of the national B6 job description.																			
	•Non-conveyance CQUIN incorporated into contracts for 2018/19																			
	•Training plan implementation on track; at least 60% of all paramedic training																			
30-Sep-18	requirements planned and accepted;																			
	at least 20% of all identified training completed.																			
30-Sep-18	•B6 national job description being implemented as planned.																			
31-Mar-19			Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/													
	•B6 national job description fully implemented in all ambulance trusts.	l	1	1	On track	I	ı													
31-Mar-19	 Training plan implementation on track; all paramedic training requirements planned and accepted; at least 60% of all identified training completed. 	l	1	1	Yes/No/ On track	I	ı													
30-Sep-19	•Training plan implementation on track; all paramedic training requirements							Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/	Yes/No/							
	planned and accepted; at least 80% of all identified training completed.							On track	On track											
	 Training plan implementation completed; all identified paramedic training requirements delivered in full. 															1	1	Yes/No/ On track	1	
31-Mar-20	•Ongoing delivery of the NQP consolidation of learning programme and SOPs.											Yes/No/ On track								

100% 0-25%

26-74%

75%+