This report highlights data for all clinical trials where the date site selected falls within the previous 12 months. The aim of this transparency is improving clinical trial performance and reducing site set up and participant recruitment time.

Quarter 1 submission 2019/20

	Quai	ter 1 submission 2019/20																										
id	Re	esearch Ethics	Integrated	Name of Trial	First patient recruited?	Date of first	Duration	Duration	Duration	Date site	Date site			Date site			A - Permissions	B - Suspended	C - Closed by	D - Sponsor	E - Staff	F - No	G - No	H-	I - Rare	J - Other	Comments	Reasons for
		Committee	Research			participant	between	between	between	invited	selected	approval	confirmed	confirmed	confirmation	ready to	delayed/denied	by sponsor	sponsor	Delays	availability	patients	patients	Contracting	diseases			delay
	Refe	erence Number	Application			recruited	Date Site	Date Site	Date Site			date	by sponsor		status	start					issues	seen	consented	delays				correspond to:
			System				Selected and	Confirmed	Selected and																			
			Number				Date Site	and First	First																			
1421!	53 1	18/WA/0337	248818	TIME: Take home naioxone intervention Multi centre Emergency setting feasibility trial	Yes	16/05/2019	12	107	119	05/01/2018	17/01/2019	08/01/2019	17/01/2019	29/01/2019		08/05/2019				Y	Y						D - Sponsor delays - documentation - site file availability D - sponsor delay - availability perceiving hospitalite participation E- Sponsor delay - staff availability - sponsor training delayed while receiving hospital selection process completes	Both
	_																											
	_																											
																								1			1 '	