

MEETING TITLE						MEETING DATE				
Public Trust Board							26/09/2019			
TITLE of PAPER		Service Transformation Programme Update				PAPER REF			3.2	
KEY PRIORITIES		Create a safe and high performing organisation based on openness, ownership and accountability								
PURPOSE OF THE PAPER		The purpose of the paper is to provide an update to the Trust Board on the current position and next steps in relation to the Service Transformation Programme.								
For Approval				For Assurance			×	\boxtimes		
For Decision				Discussion/Information			×			
AUTHOR / Gavin Austin, Head of Performance Improvement and PMO DISCUSSED AT / INFORMED BY –			ment and	DIF	COUNTABLE RECTOR	Steve Page – Executive Director of Quality, Governance and Performance Assurance/ Deputy Chief Executive				
Informed by Service Delivery, Infrastructure, Place Based and Capacity & Capability Programme boards. Content discussed at TEGT and Quality Committee										
PREVIOUSLY AGREED AT:			Committee/Group: Trust Executive Group Transformation				Date:	Date: 18/02/19		
RECOMMEND	 It is recommended that the Trust Board: Notes the progress made to date across the four programmes and further planned development. Supports the current suggested priority areas outlined within each of the four programmes. 									
RISK ASSESSMENT							Y	'es	No	
Corporate Risk Register and/or Board Assurance Framework amended If 'Yes' – expand in Section 4. / attached paper										
Equality Impact Assessment If 'Yes' – expand in Section 2. / attached paper										
Resource Implications (Financial, Workforce, other - specify) If 'Yes' – expand in Section 2. / attached paper										
Legal implications/Regulatory requirements If 'Yes' – expand in Section 2. / attached paper										
ASSURANCE/COMPLIANCE										
Care Quality Commission Choose a DOMAIN(s)					All					
NHSI Single Oversight Framework Choose a THEME(s)					1. All					

1. PURPOSE/AIM

1.1 The purpose of the paper is to provide an update to the Trust Board on the current position and next steps in relation to the Service Transformation Programme.

2. BACKGROUND/CONTEXT

- 2.1 The four Programme Boards have continued to make significant progress across a broad range of workstreams. An update on each of the four Programme Boards is as outlined in Appendix 1.
- 2.2 Several key workstreams are currently in development across the Transformation Boards with plans to be submitted early in Q3 for review. These include:
 - Accountability framework
 - Clinical Hub Integration
 - Total Transport solution
 - Team based working (A&E Operations) as part of the wider Integrated Workforce Programme

3. PROPOSALS/NEXT STEPS

- 3.1 Work will continue via the Programme Boards and TEG to oversee the finalisation and implementation of detailed project plans for priority developments, to continue to scope remaining programme developments, and to clarify resource requirements.
- 3.2 Programme development and delivery will inform the development of a sustainable Trust CIP programme for 2020/21.

4. RISK ASSESSMENT

4.1 Specific risks to delivery are outlined in Appendix 1. Ongoing risks to implementation and associated mitigation plans are identified through the Programme Boards and escalated to the Executive Programme Board, Committees and Trust Board as appropriate. A formal change control process has also been agreed for operation in the Programme Boards.

5. RECOMMENDATIONS

- 5.1 It is recommended that the Trust Board:
 - Notes the progress made to date across the four programmes and further planned development.
 - Supports the current suggested priority areas outlined within each of the four programmes.

6. APPENDICES/BACKGROUND INFORMATION

6.1 Appendix 1 – Service Transformation Dashboard August 2019